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CONT. SEC.- JOB NUM. DESIGN UNIT

The following check list is intended to assist the Estimating Engineer in reviewing the cost estimate for the project. Information
provided below will allow the estimator to adjust average unit prices from Trnseport based on specific project parameters.

A copy of this check list, a COST SUMMARY AT THE PROPOSAL LEVEL, and the report generated during the
GENERATE BID BASED PRICES process in Trnseport should be submitted to the Road Estimating Engineer at the same time
material is distributed for the OEC meeting. CHANGES/ADDITIONS TO THE CHECKLIST AFTER THE FIRST
SUBMITTAL SHALL BE MADE IN RED AND SUBMITTED WITH THE FINAL PLAN/PROPOSAL PACKAGE
SUBMITTAL.

COST SUMMARIES SUBMITTED WITHOUT THE COPY OF THE CHECKLIST AND THE BID BASED PRICE
REPORT WILL BE RETURNED TO THE DESIGN UNIT.

PS&E SUBMITTED WITHOUT THE COMPLETED CHECKLIST AND AN UPDATED COST SUMMARY WILL BE
RETURNED TO THE DESIGN UNIT.

Check all boxes below that apply. A check indicates ‘Yes’ or ‘True’.

PROGRAMMING & PLANS

Current programed amount is: § [] Two or more projects were combined.
PS&E will contain  [_] Road Plans [ Structure Plans [] Log Plans [_]Signal Plans [_] Water
main Plans

CONSTRUCTION SCHEDULE Proposed Let Date:

[J Schedule is normal (4 day work week.)
[]Schedule is tight (5 day work week.)
[JSchedule is Expedited (6 Day &/or overtime !)

If so: [JIncentive payment is [ [] planned []not planned ]
[ Liquidated Damages are $ /
[ Utility relocation/coordination is complicated and may cause delays in construction.
[ All ROW will not be certified by the Let Date.
[] All Permits will not have been obtained by Let Date.
[] Required that construction be completed in one season.

PROJECT LOCATION Certain items will be more costly because of location such as:

[J Removals because of close proximity of obstacles

] Excavation or fill because of close proximity of obstacles

[ Project security cost for materials and equipment may be a factor.
[0 Ramp work restricts construction access to one direction or similar situation.

[J Others
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MAINTAINING TRAFFIC

[J Progress Schedule will require contractor to work at night. [0 MDOT lighting pay item included.
[JWork hours during the day will be restricted (certain lanes open to traffic during certain hours).

[ Work days restricted other than normal (lanes open for football, festivals, etc.)

CIMDOT will determine construction staging which will reduce construction efficiency.

Comments on above:

The following items may be more costly because staging dictates that they be performed in short, non-
productive stretches as opposed to longer continuous operations:

[] Pavement removal [] Grading [] Trenching [] Paving [1C&G [ Underground [] Slope Restoration

[ Others

Construction expects [1Flagging and/or L] Minor Traffic Devices to be higher then usual.
[ Other traffic factors will increase cost.

List

CONTRACTOR STAKING (Check all that apply) ~ [] Road [ Bridge [ Urban

MOBILIZATION
A number of miscellaneous costs were covered by mobilization in the past. With the 5% limit, these costs
are now spread out to other pay items in the project and must be accounted for.

[J ROW and surrounding area will require contractor to purchase/rent land for storage, staging, access, etc.
[] Contractor will have to pay substantial amount for permits, utilities, or other items not paid for directly.
[ Contractor will have to re-mobilize ( number of times min.) [ Expedited award / start date.

REMOVALS L] Long Pipe Culvert Length(s)

Removing Pipe Culvert, Each, is judged to mean 50 foot or less. List number of pipes and approx lengths for longer sections.

PAVEMENT Total Depth of HMA Total Depth of Conc Other material

Pav’t, Rem refers to what material(s) and depths. (see pg 2.13-2.14 Sec 204.4 of Construction
Specifications.)

TRENCHING Avg Width Avg Depth Material trucked [Jon job [] off job.
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STATION GRADING  Avg Width Avg Depth

Avg / Total Exc Avg / Total Fill

Includes[] Topsoil stripping [] Pavement removal [] Slope Restoration
A rough estimate may be used for the above. It is NOT expected that X-sections will be plotted or a Planimeter used.

[ Other items
(A SP may be attached to answer some of the above.)

DIRT (Including Station Grading above.)
Excavation: Trucked [[] on job [Joff job] [ [Jusable [Jwaste ] Fill: []From off site ([]long haul )

Comments:

[J Double handling is required. [ Water problems ([ MDOT will pay).

UNDERGROUND WORK

[ High water problem. [1MDOT will pay for dewatering.
[ Existing utility conflicts, that are to be resolved during construction, have been indicated.

HMA WORK
How many courses Base Leveling Top
[ Is this a ‘Super-Pave’ Mix [ Is this a warranty job.

U1s the mix modified in any other way.

MATERIALS Attention is called to the following: (examples: new material specs; MDOT will keep
item(s) after construction so we’re purchasing, not renting; a volume unit of measure
item is being paid for as area or linear measure; etc)

OTHER COMMENTS CAN BE ATTACHED ON SEPARATE SHEETS.
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